

By 11:59pm		
10/03/18		
10/04/18	Eclipse Project built, Makefile built, First Subversion commit done.	
10/05/18	IstLoadErrorMessages, IstCreate, IstInsertAfter, start driver	
10/06/18	IstTerminate, IstSize, IstIsFull, IstIsEmpty, continue driver	
10/07/18		
10/08/18	IstFirst, IstNext, finish driver	
10/09/18	Testing! Valgrind!	
10/10/18	Part A due	
10/11/18	IstHasCurrent, IstUpdateCurrent, IstPeek	Valgrind update driver
10/12/18	IstHasNext, IstPeekNext	Valgrind update driver
10/13/18	IstDeleteCurrent	Valgrind update driver
10/14/18	IstInsertBefore	Valgrind update driver
10/15/18	IstLast	Valgrind update driver
10/16/18	Testing! Valgrind!	Valgrind
10/17/18	DONE	